

DayFrame Development Checklist

PHASE 1 — CORE PRODUCT

1. Stabilization & Consistency

- Audit state transitions (profiles, import, clear data)
- Ensure preview resets correctly
- Normalize naming conventions
- Verify persistence boundaries
- Run full verification pipeline

2. UX Clarity & Trust

- Improve helper text and empty states
- Refine friction messages
- Ensure intuitive first-run experience

3. Day Visualizer

- 24-hour timeline
- Render work and scheduled blocks
- Highlight overlaps and gaps

4. Default Human Baseline

- Seed Sleep and Errands templates
- Ensure editable/removable defaults

5. Priority System

- Add human-readable labels
- Map to numeric priorities

6. Required Blocks

- Add isRequired flag
- Allow user control
- Protect required blocks

7. Reflection System

- Add reflection blocks
- Store timestamped notes

8. Time-Based Recall

- Weekly, cycle, yearly recall views

9. Deep QA Pass

- Stress test workflows and edge cases

PHASE 2 — INTEGRATION & RELEASE

10. Cloud Sync

- Sync setups, profiles, reflections
- Offline-first behavior

11. Calendar Integration

- Import external events
- Treat as constraints

12. Drag-and-Drop Editing

- Move blocks visually
- Re-run engine logic after changes

13. Final Reliability Pass

- Cross-device validation
- Calendar and drag/drop edge cases

14. Final UX Polish

- Mobile usability
- Visual refinement

15. Monetization Readiness

- Pricing model
- No ads
- Clear value proposition